

Status of Projects
Geography Division

1 February 1957

All Branches
Geographic Intelligence Review

Project No.	Project Title	Initiated	Scheduled Publication	Status of Work
60.1435	MR-51	23 May 56	Feb 1957	To Reproduction 29 January.
60.1501	MR-52	31 Jan 57	March 1957	

Far East/Pacific - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1211	Geog. of Ningxia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed
		25X1A		25X1A		
61.1212	Geog. of Sinkiang CIA/RR-G	[REDACTED]	27 Oct 53	Dec 53		Map 13770 (Sinkiang Transportation). Work in progress.
61.1214	Changes in Prov. Areas, China 1949-53 G/I or G	[REDACTED]	M/Ag 25X1A 25X1A	Dec 53	Open	Low priority.
61.1238	[REDACTED] CIA/RR-GR	[REDACTED]	dated 1 Feb 54	Feb 54	March	Draft completed during January and ready for Branch Chief review. Map and overlay production problems discussed with D/CC. Completion of maps scheduled for late March.
		25X1A				
61.1273	Physical/Cultural Geog. of Tibet CIA/RR-G	[REDACTED]	dated 27 Oct 54	4 Oct 54	Open	Delayed until completion of 61.1238.
		25X1A				
61.1345	E and E CIA/RR-GR	[REDACTED]	USAF	23 May 55		ADTIC research
	25X1C					
61.1357	[REDACTED] CIA/RR-GR	[REDACTED]	dtd. 24 Jun 55	24 Jul 55	Open	This will not be worked on until completion of 61.1359. (Former analyst had completed 50% of research).
	25X1C					

Far East/Pacific - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1359	[REDACTED]			23 Jul 55	February	Text 1/3 complete; will probably be finished during February.
25X1C	CIA/RR-GR	25X1A	24 Jun 55			
61.1380	Regional Analysis NE Thailand CIA/RR-G	[REDACTED] 25X1A	Self-initiated	19 Oct 55	March	Anticipated that draft will be completed during February.
61.1414	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	14 Mar 56	Open	ADTIC research. Low priority.
60.1439	[REDACTED]		25X1A			25X1C
61.1445	[REDACTED]			24 Jun 56		[REDACTED] One half of project completed by D/G and delivered to request. Second half will be finished and delivered 1 Feb. Area G-6: Provisional overlays complete and delivered to request for review. Final completion and printing pending results of review. Area G-11: Collection of map materials partially completed. Area SCH-1: Requirements for photo covers have been submitted to D/GP.
25X1A			dated 22 Jun 56			
25X1C						
61.1448	[REDACTED] CIA/RR-GR		dated 23 Jun 55 extended	23 Jul 56	Open	

Far East/Pacific - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1449	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1450	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1451	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1452	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1453	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1454	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1455	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1456	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1457	Ditto for [REDACTED] CIA/RR-GR					25X1C
61.1458	Ditto for [REDACTED] CIA/RR-GR					25X1C

Far East/Pacific - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1459	Ditto for [REDACTED] 25X1C CIA/RR-GR		25X1A9a			
61.1462 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN 2A3	23 Jul 56	Open	ADPIC research. Work in GG/F started 25 Jan 57.
61.1466	Socio-Geog. Factors in Coll. of Ag. in Com. China CIA/RR-G	[REDACTED]	Self- initiated 25X1A	17 Aug 56		Memorandum prepared summarizing developments re this paper. Rebuttal to A/F's criticism trans- mitted to Ch/G with recommendations for action by AD/RR (specifi- cally not to publish paper).
		25X1A				
61.1488	Br. Borneo CIA/RR-GR	[REDACTED]	Self- initiated	3 Dec 56		Later reviewed for use as MR article.
61.1489 25X1C	Rev. of Map, [REDACTED] G/S	[REDACTED]	Self- initiated 25X1A	3 Dec 56	15 Jan 57	Substantive work completed and ready for D/GC.

Near East/Africa - 1 February 1957

Project No.	Project Title	Analyst R	Requester	Date Initiated	Due Date	Status of Work
62.1164 25X1C	E and E CIA/RR-GR 139-140	[REDACTED] 25X1A	USAF 25X1A9a	Jul 53 Revised 23 May 55	Feb 57	Text to Reproduction 20 November 56. Maps 25582 and 25355 now in Reproduction.
62.1374	Northern Afghanistan CIA/RR-GR	[REDACTED] 25X1A	Self- initiated	7 Oct 55		
62.1391 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN	12 Dec 55	Open	ADTIC research.
60.1403	NIS 27 Turkey Ch. I, Sec. 19	[REDACTED] 25X1A		10 Jan 56		In D/GG review.
60.1409 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN	9 Sep 56		ADTIC research.
62.1475	Oil Pipeline Pumping Stations, Mid. East CIA/RR-GR	[REDACTED] 25X1A 25X1A	AFOIN	4 Oct 56	Open 25X1A 25X1A	Information particularly difficult to obtain on current condition of facilities partially destroyed in Nov. 56. Very little information available on [REDACTED] Now waiting for replies to requirements.
60.1444 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN	22 Jun 56	FY 57	ADTIC research.

Near East/Africa - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1479	NIS 29M Jordan Ch. IX			22 Oct 56		Contribution due CG/C April 57.
60.1481	[REDACTED] Ch. IX	25X6		22 Oct 56		Contribution due CG/C July 57.
60.1483	NIS 43 Afghanistan Ch. IX	25X1A9a		22 Oct 56		Contribution due CG/C April 58.
62.1490 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED] 25X1A	AFOIN	7 Dec 56		
62.1494	Oil Enters the Algerian- Libyan Scene GM	[REDACTED] 25X1A	Self- initiated	2 Jan 57	Delayed	
62.1495 25X6	[REDACTED] Water Development GM	[REDACTED] 25X1A	Self- initiated	2 Jan 57	Open	GM committee review.
62.1502	Bibliography of Sources of Info. on the Upper Nile	[REDACTED] 25X1A	DD/I	31 Jan 57	6 Feb 57	Work in progress.
62.1262	OCI Contribution to OCI Handbook- Yemen G/I-215	[REDACTED]	OCI		6 Feb 57	Draft completed.

Eastern Europe - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1209	Gdansk Poland City Plan G/S	[REDACTED]	[REDACTED]	Nov 53		Map 13852 in D/GC (May 55) To be done before Plan A. (63.1316)
			dated Nov 53			25X1A
63.1316	City Plan Bucharest G/S	[REDACTED]		28 Feb 55	Open 25X1A	Request in two parts re- ceived from [REDACTED] dated 20 December 56. Plan "A" is for minimum locational data that D/GC will handle. Plan "B" is essentially the same request as con- tained in [REDACTED] dated 31 Jan 55 (63.1316). [REDACTED] has given this top priority.
	25X1A		dated 20 Dec 56		25X1A 25X1A 25X1A	
63.1322	E and E	[REDACTED]	USAF	23 May 55	Open	Work not started.
25X1C	CIA/RR-GR		25X1A			25X1A
63.1340	Urban Area Study Korce, Albania CIA/RR-GR	[REDACTED]		12 May 55	25X1A 25X1A	[REDACTED] Work resumed on this project, which started and is now assigned to [REDACTED]
63.1341	Urban Area Study Sofia, Bulgaria CIA/RR-GR	[REDACTED]		12 May 55		Delayed.
			dated 18 Apr 55			25X1A

Eastern Europe - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1342	Urban Area Study Burgas, Bulgaria CIA/RR-GR	[REDACTED] 25X1A	[REDACTED] dated 18 Apr 55 25X1A	12 May 55		Research on town plan completed and work submitted to D/GC. Map 25761. Plan A (63.1316) has priority over this.
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated	20 Jul 55		
63.1372 25X1C	E and E [REDACTED] CIA/RR-GR-143	[REDACTED]	AFOIN 25X1A	7 Sep 55	Feb 57	ADTIC research. To Reproduction 10 January
60.1404	NIS 23 Bulgaria Ch. I, Sec. 19	[REDACTED]	25X1A	10 Jan 56		Contribution due 15 Feb 57. Due OBI Mar 57. Research started
63.1438 25X1C	E and E [REDACTED] CIA/RR-GR-142		AFOIN	29 May 56	Jan 57	In reproduction.
60.1439 25X1A	[REDACTED] G/S					
60.1447 25X1A	[REDACTED]					Study on P-14 released to requester. Draft maps to P-3 still waiting action by D/GC; draft of text completed. Research on B-1 50% complete. Research on P-10 in early stages. Work on C-1 progressing slowly.

Eastern Europe - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1493	[REDACTED]		Self-initiated	Dec 56	Jan 57	In editing stage. Being revised per suggestions by Division GM Review Committee.
25X1C	CIA/RR-GM		25X1A			
63.1500	Info. on Oder-Neisse Bridges	[REDACTED]		30 Jan 57		Near completion.
			dtd. 11 Jan 57			

USSR - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022	[REDACTED]	GG/S Staff	St/I/R	Reactivated		No contributions were made during the month.
25X1C						25X1C
64.1158	E and E	[REDACTED]	AFOIN	Jul 53	Open	[REDACTED]
25X1C	[REDACTED]		25X1A9a	Revised 23 May 55	25X1C	Map 13509. Some work done during January.
	CIA/RR-GR	25X1A				
64.1320	The Soviet Arctic	[REDACTED]	Self-initiated	16 Mar 55	Jan 57	To Reproduction 28 Nov. Maps ok. Supplementary sources to Reproduction 29 Jan.
	CXA/RR-G-15	25X1A		Revised 24 May 55		
64.1334	Urban Area Study	[REDACTED]		12 May 55	Open	To Reproduction.
	Tomsk					
	CIA/RR-GR-144		dated 18 Apr 55			
64.1347	Volga-Urals Regions	[REDACTED]	M/P/RR	9 Jun 55	Feb 57	The study was received from Ch/G and suggestions were reviewed and acted upon. Study now awaiting the completion of the additional maps.
	CIA/RR-G-16		25X1A			
60.1381	Area Training Courses G/S	Staff	CTR	9 Nov 55	Open	
		25X1A				
60.1419	Current USSR RR Map and brief report	[REDACTED]	S/TR/RR	16 Apr 56	Open	
			25X1A9a			

USSR - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1430	Magadanskaya Oblast' -- A Geog. Survey CIA/RR-G	[REDACTED]	Self-initiated 25X1A9a	14 May 56	Open	Study in abeyance. Map 25365 (also used with G/I-182)
64.1437	Terr.-Adm Div. of USSR CIA/RR-GR	[REDACTED]	Self-initiated 25X1A	28 May 56	Open	To revise GR-63. Research completed and consultation with OCR machine section re format held during December. Inclusion of other data now being considered.
60.1439 25X1A	[REDACTED] G/S					
60.1447	[REDACTED]			25X1A		Work in progress on Areas BA-1, SR-4 and SR-5.
64.1463	Urban Area Study Stalingrad CIA/RR-GR	[REDACTED]		26 Jul 56 25X1A	Open	
64.1486	Geog. Analysis, Novaya Zemlya CIA/RR-G	[REDACTED]	Self-initiated 25X1A	20 Nov 56	Mar 57	In progress.
64.1487	Moril'sk Urban Study CIA/RR-G	[REDACTED]	Self-initiated	10 Dec 56	1 Apr 57	In progress.
64.1497 25X1A2g	[REDACTED]	All members	ONIC	28 Jan 57	Mar 57	Research begun.

Western Europe - 1 February 57

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
65.1282 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN 25X1A9a	8 Nov 54 Revised 23 May 55		In Editing. Maps 25528, 25556, 25611.
65.1346 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN 25X1A	23 May 55		Work started in October.
60.1405	NIS 5 Belgium Ch. I, Sec. 19	[REDACTED]	25X1A	10 Jan 56		Contribution due 13 Mar 57. Due OBI Apr 57.
60.1406	NIS 3 France Ch. I, Sec. 19	[REDACTED]	25X1A	10 Jan 56		Contribution due 15 Apr 57. Due OBI May 57.
60.1433 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN 25X1A	16 May 56		In abeyance in favor of 60.1447.
60.1447 25X1A9a	[REDACTED] CIA/RR-GR	[REDACTED]				Phase II GR-102 sent to requester. Data for the 1:250,000 overlays has been compiled by author. D/GC has indicated draft ing will begin in a week or two. The initial draft of text is nearing completion.
		25X1A				
60.1480	NIS 15 Switzerland Ch. IX	[REDACTED]		22 Oct 56		Contribution due GG/C May 57.
60.1484	[REDACTED]	25X6		22 Oct 56		Contribution due GG/C June 58.


Western Hemisphere - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	RR Net of Lt. Am. (map)	[REDACTED]	Self-initiated 25X1A9a	Sep 53		Map 13886 (3 parts). In final re-drafting in D/GC. Proof copies will be sent to field for checking. Conference for which maps being prepared not scheduled for summer 57.
		25X1A				
66.1186	Survey of No. Am. Arctic and Sub Arctic Research G/S	[REDACTED]	Self-initiated	Sep 53		In progress.
		25X1A				
66.1257	Status of Boundaries Bet. Lt. Am. Countries CIA/RR-G	[REDACTED]	Inter-Am. Geodetic Survey Liaison Office	28 May 54		Revision of Map 10169. Project nearing completion. To be accompanied by report, which is being typed.
		25X1A				
66.1314	Clarification of Lt. Am. Boundary Problems G/E	[REDACTED]	AMS	10 Feb 55	Continuing	
		25X1A				
66.1470	Assessment of Petro. Potential in Lt. Am. CIA/RR-G	[REDACTED]	Self-initiated	2 Oct 56	Open	Research to be completed in February.
60.1478	NIS 90 Argentina Ch. IX			22 Oct 56		Contribution due GG/C February 57.
60.1482	NIS 77 Panama Ch. IX			22 Oct 56		Contribution due GG/C September 57.

NIS Coordination Staff - 1 February 1957

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OSI	Remarks
60.1394	NIS 12 ^M Finland Ch. IX	[REDACTED] 25X1A	13 Dec 55	15 Sep 56	Mar 57	All materials on hand. 25X1A9a
60.1395	NIS 27 Turkey Ch. IX	[REDACTED]	13 Dec 55	15 Oct 56	Apr 57	All materials received except AMS and MGB graphics.
60.1396	NIS 41B So. Korea Ch. IX	[REDACTED] 25X1A	13 Dec 55	27 Nov 56	Jun 57	All material on hand except AMS and MGB text and graphics and ACIC graphics.
60.1477	NIS 41A ^M No. Korea Ch. IX		22 Oct 56	Jan 57	Jul 57	Textual material from ACIC, AWS, CIA, and SCIA received.
60.1478	NIS 90 Argentina Ch. IX		22 Oct 56	Feb 57	Sep 57	
60.1479	NIS 29 ^M Jordan Ch. IX		22 Oct 56	April 57	Oct 57	
60.1480	NIS 15 Switzerland Ch. IX		22 Oct 56	May 57	Nov 57	
60.1481	[REDACTED] Ch. IX	[REDACTED] 25X6	22 Oct 56	July 57	Jun 58	

NIS Coordination Staff - 1 February 1957

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1482	NIS 77 Panama Ch. IX		22 Oct 56	Sep 57	Mar 58	
60.1483	NIS 34 Afghanistan Ch. IX		22 Oct 56	Nov 57	Apr 58	
60.1484	 Ch. IX	25X6	22 Oct 56	Jan 58	June 58	

NIS Coordination Staff - 1 February 1957

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due		Remarks
				CIA	GBI	
60.1403	NIS 27 Turkey Ch. I, Sec. 19	[REDACTED]	10 Jan 56 25X1A9a	15 Jan 57	Feb 57	All contributions received except AMS, MGB, and CIA.
60.1404	NIS 23 Bulgaria Ch. I, Sec. 19		10 Jan 56	15 Feb 57	Mar 57	AMS contribution received.
60.1405	NIS 5 Belgium Ch. I, Sec. 19		10 Jan 56	13 Mar 57	Apr 57	
60.1406	NIS 3 France Ch. I, Sec. 19		10 Jan 56	15 Apr 57	May 57	

Staff on Sov. Map. Intel. - 1 February 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.903	Contract		25X1A5a1			ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel. Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-CR		Self-initiated 25X1A9a	Oct 53		
69.1279	Satellite Geodetic Activity since Sofia Conference		Self-initiated	29 Nov 54		In progress.
69.1323	Critique, Molodenskiy's "Basic Prob. of Geod. Gravimetry"		Self-initiated 25X1A	30 Mar 55	Open	Consultant is reviewing.
60.1361	Intel. Research Antarctica		Self-initiated 25X1A	20 Jul 55		Continuing
69.1362	Intel. Research IGY		Self-initiated (SB/FI and OSI later requested) 25X1A	20 Jul 55		Continuing to 1959
69.1415	Contrib. (geodesy cartog., gravimetry) to NIE 11-5-56 CIA/RR-CR	consul-tants	CMIC via	15 Mar 56 25X1A		